

PROCESPLAN – NORDKYSTENS FREMTID / ETAPE 3

Work Packages:

1. (Grøn): Jura
2. (Blå): Teknisk projekt
3. (Lilla): Finansiering
4. (Grå): Interessentinddragelse
5. (Gul): Politisk behandling

